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CANUSDIX 2003 After Action Report 

 
 
A.  Background: 
 
CANUSDIX 2003 was conducted from September 08-12, 2003 in Prince Rupert, BC.  This 
comprehensive exercise included formal Joint Planning Group meetings, international wildlife 
workshops, field exercises combining command and control, training and deployment of offshore / near 
shore oil response equipment, a logistics/operations centered tabletop exercise, and several work group 
meetings.  A schedule of events is attached. 
 
This report is intended to summarize the proceedings of the major events and provide recommendations 
to improve response in the Dixon Entrance region, as well as improve future CANUSDIX exercises. 
 
The format for this report will be objective based.  Each specific objective will be reviewed and 
evaluated for level of success. 
 
B.  Major Accomplishment Summary: 
 
 Signed CANUSDIX Annex to the Joint Contingency Plan. 
 Conducted formal Joint Planning Group meetings to determine and approve new work group 

tasking to improve response in Dixon Entrance. 
 Conducted an extensive multi-vessel on water exercise that was managed using the Canadian 

Response Management System (RMS). 
 Provided hands on equipment deployment training and cross training to all participating 

agencies. 
 Conducted professional post deployment maintenance of all equipment. 
 Integrated the new work group tasking for CANUSDIX response with the information 

requirements of new BC States Task Force projects. 
 Utilized the unique tabletop exercise developed by USCGD17 to increase operational and 

logistics planning for CANUSDIX and to build working relationships with new personnel. 
 Reviewed and exercised the Joint Wildlife Operations Appendix to CANUSDIX with on scene 

coordinators and response personnel from both sides of the border. 
 Inspected potential facilities in Prince Rupert area for wildlife rehabilitation centers. 
 Conducted wildlife response seminar for local Prince Rupert personnel and agencies. 

 
C.  CANUSDIX 2003 Objectives Summary: 
 
The general objectives for this event were to exercise the CANUSDIX Annex to the Joint Plan, to 
improve emergency procedures for Dixon Entrance, and to expand the working relationships between all 
participants.  Specific objectives included: 
 
 Ensure and promote safety for all participants at all times. 
 Provide a format for US and Canadian response agencies to improve working relationships. 
 Provide a format for US and Canadian response agencies to receive cross training on each 

other’s equipment and processes. 
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 Provide a format for the Wildlife Response Work Group to brief and present the completed 
CANUSDIX Annex – Operational Appendix: Wildlife Response Guidelines to the CANUSDIX 
Planning and Operations Group, and to engage the Unified Command in a wildlife response 
tabletop exercise discussion. 

 Conduct and evaluate a safe coordinated on-water equipment exercise incorporating lessons 
learned from past exercises and identifying potential improvements for equipment deployment 
and operations. 

 Identify and task workgroups to address the Joint Planning Group’s concerns for dispersant 
application, in situ burning, pre-determined safe anchorages, and any other response issues 
identified. 

 Evaluate the USCG tabletop simulation for possible inclusion in the Canadian Coast Guard 
exercise program. 

 Evaluate and document potential facilities in the Prince Rupert area for oiled migratory bird 
treatment. 

  
 
D.  Specific Objective Review: 

 
 Ensure and promote safety for all participants at all times. 

 
Successfully completed.  No injuries or “near misses” related to the exercise occurred despite 
the windy and rainy conditions.  The Canadian Coast Guard (CCG) safety officer developed 
a detailed safety plan, and conducted a thorough safety brief.  Dedicated safety vessels were 
on scene and available for emergency use. Shore side medical facilities were alerted to our 
training. Each unit involved in the exercise appointed their own safety officer, and were 
instructed to conducted safety briefs prior to each step of the deployment process. Specific 
safety issues are addressed later in this report. Minor violations for hard hats and ear 
protection were identified and quickly corrected.   
 
Prior to the start of on water operations, a crewmember from one of the vessel became sick 
and required transport to shore.  The procedures described in the safety plan were quickly 
executed, and the crewmember was transported to a waiting ambulance ashore.  This real 
world incident highlighted the importance of safety planning for rapid response.  

 
Recommendations:   
 

 Continue to stress safety at all levels. 
 Continue to have the host country provide the Safety Officer and develop the 

safety plan. 
 Ensure safety officers from each participating unit hold safety meeting early in the 

week to review and discuss safety plan and procedures. 
 Conduct safety briefs at each unit prior to getting underway and prior to starting 

each stage of equipment deployment. 
 Stress the small points: hard hats, ear/eye protection, safety communications, etc. 
 Include an operations briefing to the Unified Command with safety being a part of 

the brief. 
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 Provide a format for US and Canadian response agencies to improve working 
relationships. 

 
Successfully completed. The CCG, U.S. Coast Guard (USCG), provincial, state and private 
response companies worked together daily at all levels.  The USCG had several new 
personnel including the new Commanding Officer from MSO Juneau, new Supervisor from 
MSD Ketchikan, new Executive Officer from the Pacific Strike team, and several new petty 
officers.  Field personnel worked closely on equipment and logistic issues and deployment 
training. Senior level personnel met daily, agreed to a 2 year joint work plan, decided and 
assigned new tasking to joint work groups, and jointly participated in both a wildlife and 
operations table top exercises.  In addition to the formal portion of CANUSDIX, participants 
continued to build relationships at informal dinners, BBQs, and other social functions. 
 
Recommendations: 
 

 Continue to provide meaningful activities that improve response management 
and team building.  Activities that may be considered include joint objective 
development, procedural discussions for command post liaison, 
communications procedures, standard briefing formats, or other areas of joint 
concern.   

 
 
 Provide a format for US and Canadian response agencies to receive cross training on each 

other’s equipment and processes. 
 

Completed, but improvements can be made in this area.  Available personnel from both 
Coast Guards were spread among the various vessels and equipment.  The main hurdle is the 
lack of personnel available to accomplish this objective fully.  Due to small travel budgets, 
only a limited number of personnel are able to attend the exercise. Additionally, the Coast 
Guards have never attempted to deploy the other’s equipment from their vessels.  Future 
consideration should be given to deploying USCG equipment from CCG vessels and vise 
versa.   
 
Recommendations: 
 

 For future exercises, consider deploying equipment from the other Coast 
Guard’s vessel.  This will provide crew cross training, and evaluate equipment 
compatibility issues with the new vessel. 

 If personnel are limited, shuttle personnel between vessels to receive training 
on different systems.   

 Invite and include the other Coast Guard to deployment and equipment 
training not associated with CANUSDIX.  This will enable those attending to 
focus on the equipment deployment process. 

 
 Provide a format for the Wildlife Response Work Group to brief and present the 

completed CANUSDIX Annex – Operational Appendix: Wildlife Response Guidelines to the 
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CANUSDIX Planning and Operations Group, and to engage the Unified Command in a 
wildlife response tabletop exercise discussion. 

 
Successfully completed.  This work group has done an outstanding job and completed the 1st 
joint international wildlife response guidelines. These guidelines are likely be used as a template 
for other US/Canada regions and for other areas around the globe. A formal review of the project 
was presented to the Joint Planning Group followed by a tabletop exercise that focused on the 
guidelines. The tabletop exercise involved the full participation of federal, state and provincial 
on scene coordinators and resource managers. This exercise required the group to use the 
guidelines to make informative decisions regarding wildlife that may arise during a response.  
Participants in the exercise uniformly agreed that the document is a valuable tool, and the 
tabletop was the proper format to gain an understanding of the document. 
 
Recommendations: 
 

 The work group should review and update the document on a regular basis, 
and should use the annual CANUSDIX exercise as a format to accomplish this 
work. 

 Promote the guidelines to other regions across the Canada / US border and to 
other regions where international cooperation for wildlife response will be 
required for a successful response. 

 Canadian CG or USCG should put the guidelines on the web for ease of 
access and use. 

 
 Conduct and evaluate a safe coordinated on-water equipment exercise incorporating 

lessons learned from past exercises and identifying potential improvements for equipment 
deployment and operations. 

 
Successfully completed. The equipment deployment for CANUSDIX 2003 was the largest in 
recent years.  The on-water supervisor stationed in the command trailer aboard the barge TASU 
controlled the equipment deployment.  All communications went through the supervisor, and 
information flow and support requests were handled in an orderly manner. Skimming and 
collection systems were deployed by the CCGC BARTLETT, USCGC ANTHONY PETIT, 
Wainwright tank barge TASU, Burrard Clean contracted vessels, and SEAPRO’s vessel 
RUDYARD BAY.  Vessels responded in accordance with the tasking orders issued under 
Canada’s Response Management System (RMS). 
 
All vessels were briefed and provided written tasking orders. Vessels understood their mission 
and executed orders. There were some negative comments on the organization and content of the 
operations brief.  Equipment deployments served as a training opportunity. Deployments were 
slower than expected to ensure each step of the process was fully explained and understood by 
all personnel.  
 
Burrard Clean vessels deployed approximately 1000 ft of Kempner reel in an “enhanced” boom 
configuration to cascade oil into the collection systems of trailing vessels.  This provided ships 
with a real life configuration, and provided ship handlers with the opportunity to practice 
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skimming in close quarters. Temporary storage devices (TSD) were deployed but not filled or 
lightered.  Establishing a lightering station, and exercising the filling, changing out and lightering 
the TDSs needs to be included in future exercises to determine if problems exist. 
 
A priority this year was decontamination training for on scene personnel.  “DECON” lines were 
established on the barge TASU and USCGC ANTHONY PETIT to demonstrate 
decontamination process for workers.  This provided excellent training, and should be expanded 
to accommodate all vessels next year. 
 
Recommendations: 
 

 Continue to include on water equipment deployment as part of CANUSDIX 
exercises. 

 Expand the deployment to include establishment of a lightering station, and 
exercise the filling, change out, and lightering of TSDs.  This will provide 
valuable training and highlight any equipment compatibility problems. 

 Continue to have the host country direct the on water deployment using their 
particular response management system - ICS for USCG and RMS for CCG. 
Appropriate forms should be used and briefs conducted as in real situation. 

 To assist with the content and expectations for the operations brief, develop a 
standard agenda and provided training on conducting concise briefs.  

 Contingency Planners should work towards development of a risk and threat 
assessment section for Annex.  This information could then be used to develop 
response-planning strategies for the region.  Include realistic scenarios and 
trajectories in this analysis. 

 Include personnel decontamination procedures for all vessels next year, and 
document the specific procedures for each vessel.  

 
 

 Identify and task workgroups to address the Joint Planning Group’s concerns for 
dispersant application, in situ burning, pre-determined safe anchorages, and any other 
response issues identified. 

 
Successfully completed.  The Joint Planning Group met in private session to determine tasking 
required for continuous response improvement in Dixon Entrance.  Briefing papers that 
discussed safe anchorages for distressed vessels, and dispersant and in-situ burning concerns 
were prepared and distributed in advance.  Other ideas for tasking were requested but no 
responses were received.  After considerable discussion, it was decided that the members of the 
Wildlife Work Group would be requested to accept new tasking that included identifying 
environmental criteria for selecting a safe anchorage and development of appropriate protocols 
for conducting dispersant and in-situ burning operations in Dixon Entrance.  The work group 
accepted the tasking, and met in private session in order to determine how best to proceed.   
 
These new tasks will be long term, and require new stakeholders for completion. The work group 
will continue to use the annual CANUSDIX exercise as a format for completion of their work 
plan goals and for annual group meetings. A written summary of project scopes and how the 

 



CANUSDIX 2003 After Action Report 

group plans to address the new tasks will be issued under separate cover and attached as an 
appendix to the final report. These new tasks will improve response management in Dixon 
Entrance, and like the wildlife guidelines, have implications beyond the region.  For example, the 
environmental criterion fills a need for the BC States Task Force that is also working on safe 
anchorage issues. 
 
Recommendations: 

 
• The Joint Planning Group should continue to meet annually at CANUSDIX to 

review the current state of response for Dixon Entrance, and provide direction and 
tasking as required. 

• The Joint Planning Group should continue to support work groups to the 
maximum extent possible. 

• Exercise planners should continue to schedule meeting rooms and support needs 
for work groups at CANUSDIX exercises. 

• The work group should continue to use CANUSDIX as an annual meeting and 
work-scheduling platform for completing tasks. 

• The work group should change their name and add members as required to meet 
the objectives for new tasks. 

• The work group should keep the Joint Planning Group informed of their progress. 
• The work group should provide the Joint Planning Group with a written summary. 

 
 Evaluate the USCG table top simulation for possible inclusion in the Canadian Coast 

Guard exercise program. 
 

Not fully completed at the exercise. This is the 2nd year that this oil spill tabletop format was 
used. Once again, participants had high praise for the format, its ability to make people think, the 
team building potential, and overall benefit for keeping the exercise truthful. It permitted players 
to visually see what was available, experience time delays, and address the logistics of moving 
people and equipment, assemble complete skimming systems, and make decisions using 
available resources. USCGD17 designers conducted a detailed shoreline survey to update 
shoreline types and limiting factors.  Designers then updated the simulation to include new 
equipment, more accurate deployment times, updated shoreline types, and new oil spill 
trajectories. The exercise was played in two sessions, with the morning group briefing their 
actions to the afternoon group, who then continued the play.  This briefing simulated a shift brief 
during a real event.   
 
The CCG needs to determine internally how, or if, they want to incorporate this tabletop format 
in their organization. As resources and funding permit, USCGD17 can assist the CCG in training 
exercise facilitators and explaining development of this type of exercise.  
 
Recommendations: 
 

• USCGD17 should continue to use this tabletop format for exercises where there 
the benefit to the response community offsets the time and work required to 
develop the exercise. 

 



CANUSDIX 2003 After Action Report 

• The CCG should decide internally how to incorporate this format into their 
exercise program, and request assistance from USCGD17 as required to develop 
an expertise in this format. 

• This tabletop format should be expanded, as reasonable, to include the full ICS or 
RMS systems and the response patterns for Dixon Entrance. 

• Exercise planners should evaluate the benefit of running the table top for longer 
periods of time to permit response plans to fully develop. 

• This format should not be used annually, but only when there is a benefit to the 
management systems or for training new personnel. 

• Future exercises should use a new scenario. 
 

 Evaluate and document potential facilities in the Prince Rupert area for oiled migratory 
bird treatment. 

 
Successfully completed.  The wildlife work group inspected several potential wildlife cleaning 
facilities in the Prince Rupert area.  Federal, provincial, state and local representatives and an 
expert from the International Bird Research Rescue Center (IBRRC) inspected and evaluated 
seven potential facilities.  A listing of sites that met minimum requirements will be included in 
the Wildlife Guidelines.  The next step should be to select the most promising facilities and 
develop detailed planning for full operational set up.  
 
Recommendations:  
 
The joint wildlife workgroup should: 
 

• Annually review the status of pre-identified sites for wildlife response and inspect 
new sites as available. 

• Provided updated list of sites annually to OSC. 
• As resources and funding permit, develop detailed plans for full operations.  Plans 

should include contact points for the facility, required supplies and equipment and 
sources for both, facility lay-out, waste disposal plans, and other details as 
required. 

• As required, identify local personnel for wildlife hazing, capture, and cleaning 
duties and provide necessary training. 

 
E.  Scenario Review: 
 
The scenario used in CANUSDIX 2003 was the same as used in previous exercises, but with updated oil 
trajectories based on current weather, tides, and currents.  By using the same scenario, the participants 
were able to use lessons learned from past exercises to improve their response actions. 
 
For future events, it is recommended that a new scenario be developed that will promote the new tasking 
of safe anchorages and dispersant and in-situ burn operations.  This may involve a collision with vessel 
on the border, or an offshore event with vessels asking to enter the best port for repairs, lighting or 
crew/passenger transfer. 
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F.  Equipment Deployment Summary: 
 
Deployments emphasized command and control, safety and training of personnel.  Each unit conducted 
an internal debrief for the equipment and process that was used.  Only “broad” concern are listed in this 
section. 
 
The following equipment was deployed during the on water exercise. 
 

 U.S. Coast Guard: 
USCGC ANTHONY PETIT deployed the vessel of opportunity skimming system 
(VOSS), and the Lancer 25,000 gallon storage barge.  The CCG base at Seal Cove 
supplied all necessary shore side logistics. This was a smooth deployment with no 
equipment issues noted.    
 
The only long-term issue is the lightering concerns for the lancer barge, and the 
compatibility of the VOSS with other local TSDs. 
 

 Canadian Coast Guard: 
The CCGC BARLETT and POINT HENRY deployed the NOFI Vee Sweep, and poly-
tank for recovered liquids.  The NOFI 600 may be too large for the BARTLETT, and 
additional deployments are encouraged for increased proficiency.  The GT185 skimmer 
was not deployed but was assembled on deck and readied for deployment.  The Point 
Henry proved to be a capable support boat, and its RHI served as good support for 
logistics. 
 
The CG 755 and Wainwright barge TASU deployed RO-boom and a Transrec 250 
skimmer.  This deployment went smoothly, but there was some concerns that the CG 755 
was not the ideal boom vessel due to its towing characteristics and power. 
 
CG 752 was the dedicated safety vessel. 
 
CG 733 was on water transport and logistics support vessel. 
 

 Burrard Clean 
Burrard Clean utilized the FV CAMANO SOUND and FV CALVADA to deploy 
approximately 1000 ft of Kepner reel boom.  The fishing vessels towed the boom in a 
“U” configuration in front of the task force to concentrate and funnel oil into the 
skimming systems.  No gate was put in the boom due to lack of proper connectors, so it 
was simulated that oil was entraining from the back of the boom. Burrard Clean also 
deployed an equipment trailer on the Barge TASU, established the decontamination line 
of the TASU, and set up their GT185 skimmer for possible use.   
 
It is recommended that tow plates or bridles be supplied to permit “gates” be added to the 
enhanced booming set up. This valuable tactic should be included in future drills. 

  
 SEAPRO: 
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SEAPRO deployed the skimming system aboard the RUDYARD BAY.  This vessel is 
new to SEAPRO’s inventory, has a sweep width of about 46 ft. using two Lori brush 
skimmers and 65 bbl. on board recovery capacity and provides a rapid (15-20 minutes) 
deployment time once on scene.  Offload is accomplished using DOP 160 pump with 
water injection flange. The vessel is suited for recovery for near shore operations. This 
deployment served as an excellent training opportunity for new personnel, and as a 
refresher for previously trained personnel.  Canadian customs officials met the vessel and 
explained expedited procedures for emergencies.  For more information on barges and 
other equipment, refer to SEAPRO’s web site at www.seapro.org. 

 
G.  Safety: 
 
Safety is always the top priority for any response or training activity.  For this deployment, the CCG 
provided the on scene safety officers, and a dedicated safety vessel.  An excellent safety plan was 
developed and distributed to participants. In general, we were successful in that no one was even slightly 
injured, but the following safety violations were noted and need to be corrected in future training: 

 
 Personnel did not sign the acknowledgement form for the safety plan.  In future events where a 

safety plan if developed, ALL personnel should sign the plan acknowledging understanding of 
the requirements, and the form returned to the safety officer. 

 Safety briefs were not always conducted prior to the start of new operations or stage of a 
deployment.  This is important, especially since many were deploying the gear for the first time. 

 Some large response equipment was not secured to the decks prior to getting underway or prior 
to deployment.  One example of this was the boom roller used in the NOFI deployment. 

 The HPU and control stand on board the USCGC was left unattended when in operation. 
 Hearing protection was absent in some situations when required. 

 
In the future, consideration should be given to presenting an “operations brief” to the Unified Command 
with safety being a part of this brief.  This will simulate the ops brief at the end of ICS planning cycle. 
On the day of the exercise, a specific safety brief will be provided to field personnel. 
 
H.  On Scene Communications: 
 
No problems or issues were reported.  CH 81A was the main channel for communication to and from the 
task force operations leader, who was responsible to make consolidated reports to the task force 
commander and to disseminate information back to all assets. This prevented channel clutter and 
speeded the flow of information. 
 
In a real event, remote communications will likely be an issue.  To pre-identify potential problems, it 
was recommended that a communications survey be conducted of the area to determine cell phone, 
satellite telephone and VHF and UHF coverage, along with INMARSAT voice and data transmissions 
capability. This survey can be done outside of CANUSDIX exercises, and combined with other missions 
in the area.  
 
I.  Future Exercise Recommendations: 
 

 

http://www.seapro.org/
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A meeting of the Joint Planning Group and exercise planners was held to discuss CANUSDIX 2004. 
The following input was provided to the planners for consideration: 
 
 Attempt to schedule the exercise around the USCGD17 buoy tender roundup.  This will assist 

CCG in scheduling and funding vessels for participation.  If not possible, schedule the event for 
the 3rd week of September 2004. 

 
 Investigate the benefits and potential to hold the meeting in Juneau, AK.  This will permit a 

larger audience of state and federal employees, and permit Canadians to meet other components 
of USCGD17 and State of Alaska. 

 
 Continue to include equipment deployment exercises as part of CANUSDIX, and use the 

response management system of the host country to control.  Explore the potential for doing 
equipment deployment in a remote area to the command post to test communications and 
information exchange. 

 
 Investigate the potential benefits of conducting the field exercise from two command posts to 

simulate operational planning and communications flow between the two countries. 
 
 Schedule a communications evaluation for Dixon Entrance region to evaluate all forms of 

communications and their operability.  This can be done outside the CANUSDIX exercise 
format. 

 
 Conduct a communications only exercise for the activation and de-activation of the CANUSDIX 

Annex.  This should be conducted prior to CANUSDIX 2004 with findings presented to the Joint 
Planning Group. 

 
 Continue to include and support all work groups during the annual exercise.  For 2004, consult 

with work group leaders well in advance to schedule and provide meeting space and support as 
required. 

 
 Expand the USCGD17 tabletop to include more components of the ICS or RMS systems, and 

explore the benefits of running the exercise for longer time periods. 
 
 Specific topics that were mentioned for inclusion into CANUSDUIX 2004: 

 
o Continue decontamination training 
o Contingency planners develop risk assessment for Dixon Entrance 
o Develop standard operational briefing formats and provide training opportunities 
o More on water activity: coordinate off shore, near shore, and on shore cleanup. 

o Establish lightering station for offloading TSDs. 
o Focused objective exercises for planning and operations sections. 
o NOAA presentations on seafood contamination during oil spills 
o Add ICS / RMS to the table top format 
o Test Lincoln Channel GRS 
o Dispersant use in international response 

 



CANUSDIX 2003 After Action Report 

o Continuation of international wildlife issues and annual work group review of annex 
o Evaluate communications in the region 
 
o Disposal options for the region 
o Expand shoreline surveys for areas likely to be impacted 
o Conduct actual equipment load-outs on local barges 

 
 
Distribution: 
 
All Participants via E-mail. 
 
Enclosures: (1) Work List Items 

(2) Participants 
(3) CANUSDIX 2003 Schedule of Events 
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Work List Items from CANUSDIX 2003] Coordinator(s) Due Date Status Complete 
Date 

Update two-year work plan for CANUSDIX Activities. 
 

Rick Janelle / Mark 
Wagner 
Brian Hennessey 

As needed   

Update CANUSDIX Annex. John Ehrhart (USCG) & 
Bill Dutrizac (CCG) 

As needed   

Conduct CANUSDIX activation / deactivation communications exercise. 
Revise standard message formats as required and include in Annex. 

John Ehrhart (USCG) & 
Bill Dutrizac (CCG) 

Prior to March 
2004 

  

Contingency Planners develop a Dixon Entrance risk and threat assessment section 
for Annex.  This information will be used to develop response-planning strategies 
for the region.  Include realistic scenarios and trajectories in this analysis. 

John Ehrhart (USCG) & 
Bill Dutrizac (CCG) 

Sept 2004   

The wildlife work group revises / update International Wildlife Guidelines as 
required. 

Pamela Bergmann 
Paul Ross 

As needed   

The wildlife work group begins development of detailed requirements to set up the 
best sites for cleaning centers identified. 

Pamela Bergmann 
Paul Ross 

TBD   

Schedule 2004 exercise with considerations to 2003 recommendations. Rick Janelle/Mark 
Wagner 
Brian Hennessey 

March 2004   

Resource work group to develop initial plans and requirements for new tasking: 
     Environmental factors for anchorages 
     Dixon Entrance dispersant and in-situ burn protocols 

Pamela Bergmann / Rick 
Janelle 
Paul Ross  

TBD   

To assist with the content and expectations for operational briefs, develop a 
standard agenda for briefs and provided training on conducting briefs. 

Pete Pritchard SEAPRO 
Craig Dougans BCO 

CANUSDIX 
2004 

  

Invite and include the other Coast Guard to deployment and equipment training not 
associated with CANUSDIX.  This will enable those attending to focus on the 
equipment deployment process. 

Rick Janelle 
Brain Hennessy 

TBD   

Promote the wildlife guidelines to other regions across the Canada / US border and 
to other regions where international cooperation for wildlife response will be 
required for a successful response. 

Pamela Bergman 
Paul Ross 

As available   

Canadian CG or USCG should put the CANUSDIX Annex and wildlife guidelines 
on the web for ease of access and use 

John Ehrhart 
Bill Dutrizac 

01 Feb 2004   

Communications survey conducted of the area to determine cell phone, satellite 
telephone and VHF and UHF coverage, along with INMARSAT voice and data 
transmissions capability. 

MSO Juneau Port 
Ops/D17 COMCEN 
Brian Hennessy 

Aug 2004   

Enclosure (1) 
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CANUDIX 2003 Participants: 
This list includes those personnel who registered at one of  the meetings.  It does not include all personnel in the field or who failed to sign the register. 
 
NAME  ORGANIZATION NAME   PHONE  CELL  EMAIL 
USA: 
Rick Janelle  USCG D17,     907-463-2247  907-321-2921 rjanelle@cgalaska.uscg.mil 
Mark Wagner  USCG D17, District Response Advisory Team  907-463-2808    mwagner@cgalaska.uscg.mil 
MSTC Randy Mints MSO Juneau     907-463-2450    jmints@cgalaska.uscg.mil 
LT Darwin Jensen MSO Juneau 907-463-2450    djensen@cgalaska.uscg.mil  
LT Milo Ortiz Supervisor, MSD Ketchikan 907-225-4496  907-723-2756 mortiz@cgalaska.uscg.mil 
CDR Spencer Wood USCGD17(mor)     907-463-2804  907-463-2820 swood@cgalaska.uscg.mil 
CDR John Sifling  Commanding Officer, MSO Juneau   907-463-2450  907-321-0940 jsifling@cgalaska.uscg.mil  
Deborah Rudis  U.S. Fish And Wildife Service - Juneau   907-586-7648  907-586-7154 deborah_rudis@mail.fws.gov 
Pamela Bergmann   Department of the Interior (DOI)   907-271-5011  907-227-3783 Pamela_Bergmann@ios.doi.gov 
David Ownings  SEAPRO, General Manager    907-225-7002  907-723-5501 dave@seapro.org  
Peter Pritchard  SEAPRO, Safety Manager    907-225-7002  907-247-1117 pete@seapro.org 
Cheryl Fultz  SEAPRO, Planning     907-225-7002  907-723-6471 cheryl@seapro.org 
Bob Mattson  ADEC,  SOSC - S.E. Alaska    907-465-5349  907-321-3425 bmattson@dec.state.ak.us 
Scott Tiernam  ADEC      907-465-5378  907-269-7648 sscot_tiernan@dec.state.ak.us 
Canada: 
Don Rodden  CCG Response Supervisor    604-270-3273  604-250-2296 roddend@dfo-mpo.gc.ca 
Brian Hennessy  CCG Senior Environmental Response Officer - Prince Rupert 250-627-9462 250-627-1513 hennessyb@dfo-mpo.gc.ca 
Joe Meggison  CCG Program Support Officer - Prince Rupert 250-627-0347  250-627-1513 meggisonj@dfo-mpo.gc.ca 
Les Dawes  CCG Exercise Officer - Victoria   250-920-6963  250-920-6963 dawesl@dfo-mpo.gc.ca 
Bill Dutrizac  CCG Supervisor Planning     604-270-1150  604-270-7349 dutrizacb@dfo-mpo.gc.ca 
Paul Brett  CCG Training Officer    250-757-2059    ganka91a@shav.ca 
Ian Sharpe  BC Water, Land, Air Protection   250-847-7250  250-877-9237 ian.sharpe@gems5.gov.bc.ca 
Alex Grant  BC Water, Land, Air Protection   250-847-7259  250-847-1290 alex.grant@gems1.gov.bc.ca 
Laurie Boyle  BC Water, Land, Air Protection   250-356-2878  250-889-0721 laurie.boyle@gems6.gov.bc.ca 
Mike Drumm  BC Water, Land, Air Protection   250-847-7723  250-847-1291 mike.drum@gems8.gov.bc.ca 
Alisha Drinkwater DFO-Shellfish Unit    250-627-3014    drinkwatera@pac.dfo-mpo.gc.ca 
Bruce Sheperd  DFO      250-627-3453    sheperdb@[ac.dfo-mpc.gc.ca 
John Vanderhoeven BCSPCA     604-647-1318  604-970-5978 jvanderhoeven@spca.bc.ca 
Dave Smith  Env. Canada /CWS    604-940-4645  604-816-3396 dave.smith@ec.gc.ca 
Paul Ross  Environment Canada    604-929-7447  604-632-5311 paul.ross@ec.gc.ca 
Kevin Smith  POL-E-MAR     613-723-1541    smithk@polemar.com 
Stafford Reid  BC Environment     250-356-9304  250-356-7401 stafford.reid@gems9.gov.bc.ca 
Kevin Gardner  Burrard Clean     604-294-6001  604-718-5138 kevin@burrardclean.com 
Craig Dougans  Burrard Clean     604-294-6001  604-313-7871 craig@burrardclean.com 
Tara Laycock  Burrard Clean     604-294-6001  604-219-4009 tara@burrardclean.com 
Paul Stevenson  Burrard Clean     604-662-7740  604-662-7746 trauma@traumatech.com 
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CANUSDIX 2003 
September 08-12, 2003 

Prince Rupert, BC 
Agenda  

 
 
Monday 08 September 

• 0015: AMHS KENNECOTT Ferry Departs Ketchikan 
• 0730: AMHS KENNECOTT Ferry Arrives Prince Rupert 
 
• 0830-1600 – HAZWOPER Ops Level  Training for the CGC Anthony Petit - (CCG Base Warehouse) 
• 0900-1030 -  Offload VOSS from CGC Anthony Petit – CCG Base Crane 
• 0900-1200 -  CANUSDIX Planners Meeting for Final meeting and forms completion (CCG Board Room) 

 
• 1300-1700 - Joint Work Group meeting:  USCG/CCG/ADEC/Provincial/SEAPRO/Burrard Clean 

 (ID Personnel)   Crest Hotel BC Ballroom A 
 

-      Introductions:     Brain Hennessy 
- 2-year work Plan Review and Update:    Rick Janelle 
- Past CANUSDIX Follow Up Item :   Les Dawes 
-      Identification of New Directions and Priorities for CANUSDIX Workgroups: 

• Dispersant:  Process for international application:  information and operations shortfalls. 
• Insitu Burn: Process for international application: information and operational shortfalls. 
• Safe Anchorages: Locations,  requirements and concerns for international scenario 
• Others (list): 

o Sign CANUSDIX Annex: USCGD17 and Pacific Region (if complete) 
• 1300-1700 – CCG RMS Work Group:  Location TBD 
• 1300-1700 – Table Top Prep:   Crest Hotel Ballroom B 
• Travel Day for Wildlife Response Work Group Members 

 
Tuesday 09 September 
 Equipment 

• 0830-1500:USCGC Anthony Petit – VOSS set-up and training:  CCG Crane and forklifts 
• 0830-1500:CCG - Equipment prep and training 
• 0830-1500:SEAPRO & Burrard  Clean : Equipment prep and training 
• 1500-1600:  Ops Brief at Warehouse (Vessel Captains and Team Leaders) 

 Safety Plan (Canadian CG) 
 Operations Plan (Canadian CG) 

• Area of Ops / Hazards 
• Task Force Organization & Mission 
• Comms Plan  
• Termination Sequence 

 Off Load Support / Logistics Needs 
 

Work Group Meetings: 
 

• 0830-1200: Joint Resource Working Group meeting with USCG/CCG Joint Planning Group : Crest Hotel Ball 
Room A                    Identify Attendees 

o Rick Janelle Facilitator 
o Safari Spirit and “Fish Camp” Salvage Briefs: Brian Hennessy 
o Review  History and Status of Joint Wildlife Plan:  Pamela Bergmann and Paul Ross 15-30 minutes 
o Seafood Safety During an Oil Spill:  Ruth Yender 
o Dispersant Use: Provide summary of current capability in Dixon Entrance region and identify planning 

shortfalls for  region: 
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o In situ burning : Provide summary of current capability in Dixon Entrance and identify planning shortfalls 
for region.  

o Safe Anchorage Concerns and information shortfalls for region. 
o Provide Tasking to Work Groups 
 

• 0830-1200:  Table Top Set Up:  Crest Hotel Ball Room B 
• 1300-1430:  Table Top Demo:  Crest Hotel Ball Room B 

 
• 1330-1530:  US and Canadian Resource Groups Meeting:  Crest Hotel Room 420.  

Discuss options for work plan on in-situ burning and dispersants, safe anchorages.   
o Identify & recommend new working group members 
o Develop time lines  

 
Wednesday 10 September 
 
        Equipment Deployment: 
 

• 0800-0830 - Safety / Ops brief  @ CG Warehouse (Team Leaders and Vessel Captains Only) 
• 0900-1430 - Deploy Response Equipment in accordance with plan 
      - DECON Training on Barge and ANTHONY PETIT 
• 1430-1800 - Recovery of Equipment from Water & Offload to Pier – CCG Crane and Forklifts 

           -  Transport equipment to post deployment maintenance site 
• 1530-1730 –Debrief Process @ CCG Base 

o 1530-1615: Team Leaders Debrief Workers in filed  
o 1630-1730 : Joint Team Leader Debrief  Summary: (CG Base Board Room) 

 
Wildlife  Response Work Group: 
 
• 0800 – TBD:  Inspection of potential oiled migratory bird treatment facilities or other business 

 
• 1300-1600:  Canadian REET Meeting:  Room 420 – Crest Hotel 
 
Other: 
• 1600-1900:  Set Up for Table Top Exercise  CREST Hotel Ball Room B 

 
 
Thursday 11 September  
 

• 0800 - Equipment Post Deployment Maintenance  & Repack (CG Base) 
- Reload VOSS to ANTHONY PETTIT  – CCG forklifts and crane 
-  

• 0800-1000:  Wildlife Response Table Top Exercise/Discussion:  USCG and CCG On Scene Coordinators meet with 
Wildlife Response Work Group.  Crest Hotel Room 420    
 

• 1030-1200 : Wildlife Response Work Group Meeting/ Work Plan Development Crest Hotel Room 420  
1. Seapro and Burrard Clean briefs on wildlife cleaning capabilities 
 

• 0830-1200 – Oil Spill Logistics Table-top Exercise Group 1  Crest Hotel Ball Room B 
 

• 1300-1530 – Oil Spill Logistics table Top Exercise Group 2   Crest Hotel Ball Room B 
 
 
• 1330-1530 –  

Oiled Migratory Bird Capture, Stabilization, and Treatment Overview (if numbers warrant) 

Enclosure (3) 
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Check with local audiences for demand:  Crest Hotel Ballroom A 
 
 

• 1300-1430:  Wildlife Response Work Group Meeting : Crest Hotel Room 420.  
 

• 1600-1700:  CANUSDIX 2004 Planning Meeting:  Crest Hotel A 
 

• No Host Reception  :  Location TBD: 
 
Friday 12  September 
 

• Travel day 
• 0900 Kennecott departs for Prince Rupert 
• 1530 Kennecott Arrives Ketchikan 
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	No problems or issues were reported.  CH 81A was the main channel for communication to and from the task force operations leader, who was responsible to make consolidated reports to the task force commander and to disseminate information back to all asse
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